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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

July 16, 2018 VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re: Monthly Progress Report No. 70 — June 2018
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile
(RM) 10.9 Removal Action (RA) Settlement Agreement. The CPG previously identified several
issues in Section (d) that delayed and complicated the completion of the RM 10.9 RA. These
issues have been resolved by the Region’s approval of the Long Term Monitoring and
Maintenance Plan (LTMMP) and the delivery of a revised draft RM 10.9 RA Final Construction
Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e None

Correspondence

 On June 12, EPA Region 2 (Region 2) provided comments to CPG on the Draft RM 10.9
RA LTMMP Baseline Report.
On June 15, CPG delivered the May 2018 Progress Report to Region 2.

e On June 19, Region 2 notified CPG that it had no further comments on the revised Draft
RM 10.9 RA Final Construction Report and requested that the final version be submitted
for acceptance.
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Work

e CPG uploaded the RM 10.9 RA Final Construction Report to EPA’s SharePoint Site on
June 20.

e CPG began preparing responses to Region 2’s June 12 comments on the Draft LTMMP
Baseline Report.

(b) Results of Sampling and Tests

e NA

(c) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

e CPG will provide responses to Region 2 comments on the Draft RM 10.9 RA LTMMP
Baseline Report.

¢ CPG will initiate planning for the annual cap inspection pursuant to the RM 10.9 RA
LTMMP.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or

delays

¢ None

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.

Wiflard Potter
CPG Project Coordinator

ge Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
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Scott Kirchner, CDM-Smith

Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA

Clay Stern, FWS

Doug Simmons, AECOM
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